



বাংলাদেশ কৃষি ব্যাংক

শাখা নিয়ন্ত্রণ ও ব্যবসা উন্নয়ন বিভাগ
প্রধান কার্যালয়, ঢাকা।

স্মারক নম্বর - প্রকা/শানিব্যউবি-৮(অংশ-১১)/জাতীয় শুদ্ধাচার/২০২৪-২০২৫/১৪১

তারিখ : ৩১ জুলাই ২০২৪ খ্রি.

**বিষয় : জাতীয় শুদ্ধাচার কৌশল কর্মপরিকল্পনা ২০২৪-২৫ অর্থবছরের অনুমোদিত বার্ষিক
ক্রয় পরিকল্পনা অত্র ব্যাংকের ওয়েবসাইটে প্রকাশ প্রসঙ্গে।**

উপর্যুক্ত বিষয়ে গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, মন্ত্রিপরিষদ বিভাগ কর্তৃক প্রণীত দপ্তর/সংস্থার শুদ্ধাচার কৌশল কর্মপরিকল্পনা প্রণয়ন, বাস্তবায়ন ও মূল্যায়ন নির্দেশিকা ২০২৪-২৫ এর ক্রমিক ২: আর্থিক ব্যবস্থাপনা উন্নয়ন এর উপ-অনুচ্ছেদ ২.১ এ বর্ণিত '২০২৪-২৫ অর্থবছরের রাজস্ব এবং উন্নয়ন বাজেটের অনুমোদিত ক্রয়-পরিকল্পনা ওয়েবসাইটে প্রকাশ' শিরোনামে অত্র ব্যাংকের শুদ্ধাচার কৌশল (NIS) কর্মপরিকল্পনা কার্যক্রমের লক্ষ্যমাত্রা অর্জনের নিমিত্ত প্রধান কার্যালয়ের ক্রয় সংশ্লিষ্ট ৬টি বিভাগের বার্ষিক ক্রয় পরিকল্পনা ব্যাংক ব্যবস্থাপনা কর্তৃপক্ষের অনুমোদন গ্রহণপূর্বক সমন্বিত আকারে প্রকাশ করা হয়েছে।

অনুমোদনক্রমে-

আপনার বিশ্বস্ত

(কে. এম. হাবিব-উন-নবী)

উপমহাব্যবস্থাপক

Bangladesh Krishi Bank

Head Office, Dhaka.

Procurement Department.

Capital Budget

ANNUAL PROCUREMENT PLAN FOR FY: 2024-2025

Package No	Description of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost In Million	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18
GD-1	ডেবিট ক্যাশ ভাউচার	No.	50000	LTM (NCT)	HOPE	Own Fund	2.45	Planned Date	25-Jul-24	8-Aug-24	29-Aug-24	13-Sep-24	20-Sep-24	17-Oct-24		15-Nov-24
								Planned Days	0	14	21	14	7	28	84	28
								Actual Dates								
GD-2	ফ্রেডিট ক্যাশ ভাউচার	No.	20000	LTM (NCT)	HOPE	Own Fund	2.00	Planned Date	1-Aug-24	15-Aug-24	5-Sep-24	21-Sep-24	28-Sep-24	26-Oct-24		24-Nov-24
	আই.ও. রশিদ বই	No.	15000					Planned Days	0	14	21	14	7	28	84	28
	Actual Dates															
GD-3	Non-MICR CD-20 Cheque Book	No.	200000	DPM	HOPE	Own Fund	4.80	Planned Date	5-Aug-24	5-Aug-24	12-Aug-24	26-Aug-24	3-Sep-24	17-Sep-24		16-Sep-25
								Planned Days	0	0	7	14	7	14	42	365
								Actual Dates								
GD-4	Non-MICR SB-10 Cheque Book	No.	400000	DPM	HOPE	Own Fund	4.90	Planned Date	15-Aug-24	15-Aug-24	22-Aug-24	6-Sep-24	13-Sep-24	27-Sep-24		26-Sep-25
								Planned Days	0	0	7	14	7	14	42	365
								Actual Dates								
GD-5	এসএমই ঋণ আবেদন ফরম	No.	150000	LTM (NCT)	HOPE	Own Fund	2.30	Planned Date	5-Oct-24	19-Oct -24	10-Nov-24	24-Nov -24	31-Nov-23	28-Dec-24		26-Jan-25
	চলতি মূলধন ঋণ আবেদন ফরম	No.	10000					Planned Days	0	14	21	14	7	28	84	28
	Actual Dates															
GD-6	১০ হাজার টাকার উর্ধ্ব ঋণ আবেদন ফরম	No.	60000	LTM (NCT)	HOPE	Own Fund	1.8	Planned Date	10-Nov-24	24-Nov-24	14-Dec-24	28-Dec-24	5-Jan-25	2-Feb-25		9-Feb-25
	বন্ধকী দলিল (একক)	No.	50000					Planned Days	0	14	21	14	7	28	84	35
	বন্ধকী দলিল (একাধিক)	No.	40000					Actual Dates								
	সবুজ খাম (ছোট)	No.	40000													
	সবুজ খাম (বড়)	No.	30000													
	ক্রুথ পেস্টিং খাম (এ৪)	No.	3000													
	ক্রুথ পেস্টিং খাম (লিগাল)	No.	2000													
	Window খাম (এইচআরএমডি)	No.	4000													

(Handwritten signatures and initials)

Bangladesh Krishi Bank

Head Office, Dhaka.

Procurement Department.

Capital Budget

ANNUAL PROCUREMENT PLAN FOR FY: 2024-2025

Package No	Description of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost In Million	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18
GD-7	ত্রৈমাসিক বুলেটিন (RSD)	No.	1400	RFQ	AA	Own Fund	0.03	Planned Date	1-Oct-24	8-Oct-24	9-Oct-24	16-Oct-24	19-Oct-24	19-Oct-24		26-Oct-24
								Planned Days	0	7	1	7	2	0	17	7
								Actual Dates								
GD-8	Non-MICR FDR Receipt	No.	5000	RFQ	AA	Own Fund	0.15	Planned Date	22-Nov-24	29-Nov-24	30-Nov-24	7-Mar-25	14-Mar-25	28-Mar-25		27-Mar-26
								Planned Days	0	7	1	7	2	7	17	14
								Actual Dates								
GD-9	MICR SB-20 Cheque Book	No.	220000	DPM	HOPE	Own Fund	9.90	Planned Date	15-Dec-24	15-Dec-24	22-Dec-24	6-Jan-25	13-Jan-25	27-Jan-25		26-Jan-26
								Planned Days	0	0	7	14	7	14	42	365
								Actual Dates								
GD-10	MICR CD-20 Cheque Book	No.	20000	DPM	HOPE	Own Fund	9.00	Planned Date	1-Jan-25	1-Jan-25	8-Jan-25	22-Jan-25	29-Jan-25	12-Feb-25		11-Feb-26
								Planned Days	0	0	7	14	7	14	42	365
								Actual Dates								
GD-11	ত্রৈমাসিক বুলেটিন (RSD)	No.	1400	RFQ	AA	Own Fund	0.03	Planned Date	10-Jan-25	17-Jan-25	18-Jan-25	25-Jan-25	27-Jan-25	27-Jan-25		3-Feb-25
								Planned Days	0	7	1	7	2	0	17	7
								Actual Dates								
GD-12	ডেবিট ক্যাশ ভাউচার	No.	20000	LTM (NCT)	HOPE	Own Fund	2.2	Planned Date	10-Jan-25	17-Jan-25	18-Jan-25	25-Jan-25	27-Jan-25	27-Jan-25		3-Feb-25
	ক্রেডিট ক্যাশ ভাউচার	No.	20000					Planned Days	0	14	21	14	7	28	84	35
	স্থানান্তর (বদলী) ভাউচার	No.	10000					Actual Dates								
GD-13	MICR Payment Order (PO) Book	No.	5000	DPM	HOPE	Own Fund	0.9	Planned Date	1-Feb-25	1-Feb-25	8-Feb-25	22-Feb-25	1-Mar-25	15-Mar-25		14-Mar-26
								Planned Days	0	0	7	14	7	14	42	365
								Actual Dates								
GD-14	ত্রৈমাসিক বুলেটিন (RSD)	No.	1400	RFQ	AA	Own Fund	0.03	Planned Date	10-Apr-25	17-Apr-25	18-Apr-25	25-Apr-25	27-Apr-25	27-Apr-25		4-May-25
								Planned Days	0	7	1	7	2	0	17	7
								Actual Dates								

(Handwritten signatures and marks)

Bangladesh Krishi Bank

Head Office, Dhaka.

Procurement Department.

Capital Budget

ANNUAL PROCUREMENT PLAN FOR FY: 2024-2025

Package No	Description of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost In Million	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18
GD-15	LC ফাইল কভার	No.	1000	LTM (NCT)	HOPE	Own Fund	1.2	Planned Date	20-Feb-25	06-Mar-25	24-Mar-25	08-Apr-25	15-Apr-25	12-Apr-25		30-Apr-25
	IMP APP-5-13 (New)	No.	50					Planned Days	0	14	21	14	7	28	84	28
	বিক্রেবি ফাইল কভার	No.	15000					Actual Dates								
	দৈনিক সংবাদপত্র সংগ্রহ ফাইল কভার	No.	1000													
	এসিআর ফরম	No.	10000													
	নোট সীট প্যাড	No.	1500													
GD-16	স্ট্রিং রুম ডোর/চাপ দরজা	No.	25	LTM (NCT)	HOPE	Own Fund	2.5	Planned Date	25-Jul-24	8-Aug-24	29-Aug-24	13-Sep-24	20-Sep-24	17-Oct-24		15-Nov-24
								Planned Days	0	14	21	14	7	28	84	28
								Actual Dates								
GD-17	স্ট্রিং রুম ডোর/চাপ দরজা	No.	100	OTM (NCT)	HOPE	Own Fund	10.0	Planned Date	10-Nov-24	24-Nov-24	14-Dec-24	28-Dec-24	5-Jan-25	2-Feb-25		9-Feb-25
								Planned Days	0	14	21	14	7	28	84	35
								Actual Dates								
GD-18	স্ট্রিং রুম ডোর/চাপ দরজা	No.	25	LTM (NCT)	HOPE	Own Fund	2.5	Planned Date	10-Jan-25	17-Jan-25	18-Jan-25	25-Jan-25	27-Jan-25	27-Jan-25		3-Feb-25
								Planned Days	0	14	21	14	7	28	84	35
								Actual Dates								
GD-19	আর্মার প্রেট	Set	300	LTM (NCT)	HOPE	Own Fund	2.4	Planned Date	12-Feb-25	26-Feb-25	19-Mar-25	3-Apr-25	10-Apr-25	8-May-25		13-Jun-25
								Planned Days	0	14	21	14	7	28	84	35
								Actual Dates								
GD-20	আয়রণ সেফ (ভল্ট) পরিবহন।	No	5	RFQ	AA	Own Fund	0.30	Planned Date	20-Mar-25	27-Mar-25	28-Mar-25	4-Apr-25	6-Apr-25	6-May-25		13-May-25
								Planned Days	0	7	1	7	2	0	17	7
								Actual Dates								
GD-21	অডিটরিয়াম সোফা	No	21	LTM (NCT)	HOPE	Own Fund	2.2	Planned Date	25-Jul-24	8-Aug-24	29-Aug-24	13-Sep-24	20-Sep-24	17-Oct-24		15-Nov-24
								Planned Days	0	14	21	14	7	28	84	28
								Actual Dates								

(Handwritten signatures and initials)

Bangladesh Krishi Bank

Head Office, Dhaka.

Procurement Department.

Capital Budget

ANNUAL PROCUREMENT PLAN FOR FY: 2024-2025

Package No	Description of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost In Million	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18
GD-22	সিনিয়র এক্সিকিউটিভ টেবিল	No.	10	LTM (NCT)	HOPE	Own Fund	2.2	Planned Date	10-Aug-24	24-Aug-24	15-Sep-24	29-Sep-24	4-Oct-24	2-Nov-24		30-Nov-24
	সিনিয়র এক্সিকিউটিভ চেয়ার	No.	10					Planned Days	0	14	21	14	7	28	84	28
	এক্সিকিউটিভ টেবিল	No.	10					Actual Dates								
	এক্সিকিউটিভ চেয়ার	No.	10													
	সিনিয়র এক্সিকিউটিভ সোফা	No.	10													
GD-23	অফিসার'স টেবিল	No.	10	LTM (NCT)	HOPE	Own Fund	2.4	Planned Date	10-Nov-24	24-Nov-24	14-Dec-24	28-Dec-24	5-Jan-25	2-Feb-25		9-Feb-25
	অফিসার'স চেয়ার	No.	10					Planned Days	0	14	21	14	7	28	84	35
	ভিজিটর চেয়ার		70					Actual Dates								
GD-24	সিনিয়র এক্সিকিউটিভ টেবিল	No.	11	RFQ	AA	Own Fund	0.30	Planned Date	25-Jul-24	1-Aug-24	2-Aug-24	9-Aug-24	11-Aug-24	11-Aug-24		17-Aug-24
	সিনিয়র এক্সিকিউটিভ চেয়ার	No.	9					Planned Days	0	7	1	7	2	0	17	7
								Actual Dates								

২২.০৭.২০২৪
সেলিনা আক্তার
উর্ধ্বতন কর্মকর্তা

২২.০৭.২০২৪
উর্ধ্বতন কর্মকর্তা

২২/০৭/২৪
মোঃ সুলতান মাহমুদ সরকার
উর্ধ্বতন কর্মকর্তা

২২/০৭/২৪
মোঃ রানাউর রহমান
উর্ধ্বতন মুখ্য কর্মকর্তা

২২-০৭-২০২৪
(মোঃ আশরাফ হোসেন)
সহকারী মুখ্য কর্মকর্তা

২২/৭/২৪
মোঃ হোসাইন আহমেদ শামীম
সহকারী মহাব্যবস্থাপক

Bangladesh Krishi Bank

Head Office, Dhaka.
Procurement Department.

Revenue Budget

ANNUAL PROCUREMENT PLAN FOR FY: 2024-2025

Package No	Description of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost In Million	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18
GD-1	Wall Calendar-2025	No.	400000	OTM (NCT)	HOPE	Own Fund	17.00	Planned Date	1-Aug-24	15-Aug-24	5-Sep-24	21-Sep-24	28-Sep-24	26-Oct-24		1-Dec-24
								Planned Days	0	14	21	14	7	28	84	35
								Actual Dates								
GD-2	Diary-2025	No.	12000	LTM (NCT)	HOPE	Own Fund	2.50	Planned Date	10-Sep-24	24-Sep-24	15-Sep-24	29-Sep-24	6-Oct-24	4-Nov-24		1-Dec-24
								Planned Days	0	14	21	14	7	28	84	28
								Actual Dates								
GD-3	Purchase of Cleaning Goods for BKB	No.		RFQ	HOPE	Own Fund	0.30	Planned Date	20-Jul-24	27-Jul-24	28-Jul-24	4-Aug-24	6-Aug-24	6-Aug-24		13-Aug-24
								Planned Days	0	7	1	7	2	0	17	7
								Actual Dates								
GD-4	A3 Size Paper	Reams	40	LTM (NCT)	HOPE	Own Fund	2.30	Planned Date	10-Jan-25	17-Jan-25	18-Jan-25	25-Jan-25	27-Jan-25	27-Jan-25		3-Feb-25
	A4 Size Paper		3500					Planned Days	0	14	21	14	7	28	84	35
	Legal Size Paper		400					Actual Dates								
GD-5	Soap (100 gm)	No.	250	RFQ	AA	Own Fund	0.30	Planned Date	1-Oct-24	8-Oct-24	9-Oct-24	16-Oct-24	19-Oct-24	19-Oct-24		26-Oct-24
	Soap (75 gm)	No.	1200					Planned Days	0	7	1	7	2	0	17	7
	Aerosol (475 ml)	No.	150					Actual Dates								
	Aerosol (350 ml)	No.	260													
	Air Freshener	No.	500													

২২.০৭.২০২৪
সেলিনা আক্তার
উর্ধ্বতন কর্মকর্তা

২২/০৭/২০২৪
রমা রানী দত্ত
মুখ্য কর্মকর্তা

২২/০৭/২৪
মোঃ রানাউর রহমান
উর্ধ্বতন মুখ্য কর্মকর্তা

২৭.০৭.২০২৪
(মোঃ আশরাফ হোসেন)
সহকারী মধ্যব্যবস্থাপক

২২/৭/২৪
মোঃ হোসাইন আহমেদ শামীম
সহকারী মধ্যব্যবস্থাপক

Bangladesh Krishi Bank

Head Office, Dhaka.

Estate and Engineering Department.

Revenue Budget

ANNUAL PROCUREMENT PLAN FOR FY: 2024-2025

In Lac Taka

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk.)	Time Code for Process	Not Used In GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	সোলার প্যানেল: বিকেবি, স্টাফ কলেজসহ অন্যান্য শাখার জন্য সোলার প্যানেল ক্রয়, স্থাপন কাজ।	No	25	OTM	AA	Own Fund	150.00	Planned Date		15-12-24	05-01-25	19-01-25	26-01-25	02-02-25	02-03-25		30-06-25
								Planned Days		0	21	14	7	7	28	77	120
								Actual Dates									
GR-2	সিসি ক্যামেরা: বিভিন্ন শাখায় এটিএম বুথে সিসি ক্যামেরা ক্রয়, স্থাপন কাজ।	Set	05	LTM	AA	Own Fund	2.50	Planned Date		22-12-24	05-01-25	19-01-25	26-01-25	02-02-25	02-03-25		30-06-25
								Planned Days		0	14	14	7	7	28	70	120
								Actual Dates									
GR-3	এসি: প্রধান কার্যালয়সহ ব্যাংকের বিভিন্ন শাখা ও কার্যালয় আধুনিকায়ন এবং এটিএম বুথ নির্মাণের নিমিত্ত এসি ক্রয়, স্থাপন কাজ।	No	55	LTM/OTM	AA	Own Fund	130.00	Planned Date		15-12-24	05-01-25	19-01-25	26-01-25	02-02-25	02-03-25		30-06-25
								Planned Days		0	21	14	7	7	28	77	120
								Actual Dates									
GR-4	লিফটঃ বিকেবি, প্রকা ৮৩ নং ভবনের লিফটের যন্ত্রাংশ পরিবর্তন/আধুনিকায়ন	No	01	LTM/OTM	AA	Own Fund	14.00	Planned Date		15-12-24	05-01-25	19-01-25	26-01-25	02-02-25	02-03-25		30-06-25
								Planned Days		0	21	14	7	7	28	77	120
								Actual Dates									

Ses

08

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk.)	Time Code for Process	Not Used In GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Signature	Time For Completion of Contract	
	কাজ																	
GR-5	লিফটঃ বিকেবি, প্রকা ৮৫ নং ভবনের লিফটের যন্ত্রাংশ পরিবর্তন/মেরামত কাজ	No	01	RFQ	AA	Own Fund	2.00	Planned Date		10-05-25	17-05-25	22-05-25	25-05-25	01-06-25	08-06-25		28-06-25	
								Planned Days		0	7	5	3	7	7	29	20	
								Actual Dates										
GR-6	জেনারেটরঃ বিকেবি, প্রধান কার্যালয় সহ মিরপুরস্থ ডি.আর.এস এর জেনারেটর মেরামত/সার্ভিসিং।	No	01	RFQ	AA	Own Fund	3.00	Planned Date		10-05-25	17-05-25	22-05-25	25-05-25	01-06-25	08-06-25		28-06-25	
								Planned Days		0	7	5	3	7	7	29	20	
								Actual Dates										
GR-7	এসিঃ প্রধান কার্যালয়ের নিজস্ব এয়ারকুলারসমূহ মেরামত ও নবায়ন।	No	01	LTM/ RFQ	AA	Own Fund	6.00	Planned Date		22-12-24	05-01-25	19-01-25	26-01-25	02-02-25	02-03-25		30-06-25	
								Planned Days		0	14	14	7	7	28	70	120	
								Actual Dates										
GR-8	বিকেবি, প্রধান কার্যালয় ভবনে পিউর ওয়াটার ট্রিটমেন্ট পদ্ধতিতে খাবার পানি সরবরাহ কাজ	No	02	RFQ	AA	Own Fund	1.00	Planned Date		10-05-25	17-05-25	22-05-25	25-05-25	01-06-25	08-06-25		28-06-25	
								Planned Days		0	7	5	3	7	7	29	20	
								Actual Dates										
	Total Value of Goods Procurement						Total : 308.50											

Sumana.
27/09/28
সুমনা হক
কর্মকর্তা

27/09/28
মোঃ তোহিদুল ইসলাম
সহকারী মহাব্যবস্থাপক

Bangladesh Krishi Bank

Head Office, Dhaka.

Estate and Engineering Department.

Revenue Budget

ANNUAL PROCUREMENT PLAN FOR FY: 2024-2025

In Lac Taka

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk.)	Time Code for Process	Advertise Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Signature	Time For Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	বিকেবি, প্রধান কার্যালয়সহ ব্যাংকের নিজস্ব ভবন ও স্থাপনা মেরামত, নবায়ন ও আধুনিকায়ন কাজ	No	06	LTM/OTM	AA	Own Fund	470.00	Planned Date		15-12-24	05-01-25	19-01-25	26-01-25	02-02-25	02-03-25		30-06-25
								Planned Days		0	21	14	7	7	28	77	120
								Actual Dates									
WR-2	বিকেবি, বিভিন্ন শাখা সংস্কার ও আধুনিকায়ন কাজ	No	03	LTM/OTM	AA	Own Fund	80.00	Planned Date		15-12-24	05-01-25	19-01-25	26-01-25	02-02-25	02-03-25		30-06-25
								Planned Days		0	21	14	7	7	28	77	120
								Actual Dates									
WR-3	বিকেবি, বিভিন্ন শাখায় এটিএম বুথ নির্মাণ কাজ	No	04	LTM	AA	Own Fund	16.00	Planned Date		22-12-24	05-01-25	19-01-25	26-01-25	02-02-25	02-03-25		30-06-25
								Planned Days		0	14	14	7	7	28	70	120
								Actual Dates									
WR-4	বিকেবি, প্রকা ভবনের বিভিন্ন ফ্লোরের মাটির টবসহ সজীব গাছ সরবরাহ, স্থাপন ও পরিচর্যা কাজ	No	01	RFQ	AA	Own Fund	2.00	Planned Date		06-02-25	13-02-25	18-02-25	23-02-25	02-03-25	09-03-25		05-02-26
								Planned Days		0	7	5	5	7	7	31	334
								Actual Dates									

Handwritten signature

Handwritten signature

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk.)	Time Code for Process	Advertise Prequel	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Signature	Time For Completion of Contract	
WR-5	বিকেবি, প্রধান কার্যালয়ে বিদ্যমান অগ্নি নির্বাপক যন্ত্রের (Fire Extinguisher) মধ্যে ABCE Dry Powder-05kg(portable) এবং CO2-05kg(portable) রিফিলিং কাজে	No	76	RFQ	AA	Own Fund	0.50	Planned Date		01-08-24	08-08-24	13-08-24	18-08-24	25-08-24	01-09-24		21-08-24	
								Planned Days		0	7	5	5	7	7	31	20	
								Actual Dates										
WR-6	বিকেবি, প্রধান কার্যালয় ভবনে ফায়ার হোস পাইপ সরবরাহ ও স্থাপন কাজে	No	01	RFQ	AA	Own Fund	0.56	Planned Date		11-07-24	16-07-24	21-07-24	24-07-24	29-07-24	03-08-24		23-08-24	
								Planned Days		0	5	5	3	5	5	23	20	
								Actual Dates										
	Total Value of Works Procurement						Total : 569.06											

Sumana.
22/09/28
সুমনা হক
কর্মকর্তা

22/09/28
মাঃ তোহিদুল ইসলাম
কার্যকরী মহাব্যবস্থাপক

Bangladesh Krishi Bank

ADC Management Department


Annual Procurement Plan 2024-2025


Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Lakh Tk.)	Time Code for Process	N/A for Goods	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GR-01	Supply, Installation & Commissioning of ATM	Lot	As per requirement	OTM (NCT) /LTM	HOPE	Own Fund		Planned Dates		09-12-24	30-12-24	08-01-25	24-12-24	16-12-24	06-01-25	20-03-25	09-02-25	
								Planned Days		0	21	30	15	7	28	101	90	
								Actual Dates										
GR-02	Supply, Installation & Commissioning of Online UPS	Lot	As per requirement	OTM (NCT) /LTM	HOPE	Own Fund		Planned Dates		18-12-24	08-01-25	17-01-24	02-01-25	25-12-24	15-01-25	29-03-25	18-03-25	
								Planned Days		0	21	30	15	7	28	101	90	
								Actual Dates										
GR-03	Supply, Installation & Commissioning of Server for BKB Apps.	Lot	As per requirement	OTM (NCT)	HOPE	Own Fund		Planned Dates		12-08-24	02-09-24	11-09-24	27-08-24	19-08-24	09-09-24	21-11-24	10-11-24	
								Planned Days		0	21	30	15	7	28	101	90	
								Actual Dates										
GR-04	Supply, Installation & Commissioning of Network Equipment & Security Application.	Lot	As per requirement	OTM (NCT) /LTM	HOPE	Own Fund		Planned Dates		08-10-24	29-10-24	07-11-24	23-10-24	15-10-24	05-11-24	17-01-25	06-01-25	
								Planned Days		0	21	30	15	7	28	101	90	
								Actual Dates										

[Handwritten signature]

[Handwritten signature]

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Lakh Tk.)	Time Code for Process	N/A for Goods	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GR-05	Supply, Installation & Commissioning of Plastic Card, PIN Mailer & Pouch(Chip Base) for Debit /Credit/Taka pay	Lot	As per requirement	OTM (NCT) /LTM	HOPE	Own Fund		Planned Dates		10-02-25	03-03-25	12-03-25	25-02-25	17-02-25	10-03-25	22-05-25	11-05-25	
								Planned Days		0	21	30	15	7	28	101	90	
								Actual Dates										


 ২৯/০৭/২৪
 মোঃ রাহেম আলী
 মুখ্য কর্মকর্তা


 ২৯/০৭
 ২০২৪
 আফরোজা সুলতানা
 সহকারী মহাব্যবস্থাপক

BANGLADESH KRISHI BANK

Head Office, Dhaka.

ICT Operation Department

Annual Procurement Plan 2024-2025

Capital/ Development Budget

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Supply of Personal Computer (PC) for Head Office, Bangladesh Krishi Bank.	Unit		OTM/LTM/RFQ (NCT)	HOPE	Own fund		Planned Dates		01-04-2025	29-04-2025	13-05-2025	20-05-2025	27-05-2025	24-05-2025		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-02	Supply of Offline UPS for Head Office, Bangladesh Krishi Bank.	Unit		OTM/LTM/RFQ (NCT)	HOPE	Own fund		Planned Dates		01-04-2025	29-04-2025	13-05-2025	20-05-2025	27-05-2025	24-05-2025		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-03	Supply of Server, Server Rack, online UPS and other accessories for various services for Bangladesh Krishi Bank.	Unit		OTM/LTM (NCT)	HOPE	Own fund		Planned Dates		01-01-2025	29-01-2025	12-02-2025	19-02-2025	26-02-2025	26-03-2025		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-04	Supply of MICR scanner for Bangladesh Krishi Bank	Unit		OTM/LTM/RFQ (NCT)	HOPE	Own fund		Planned Dates		01-10-2024	29-10-2024	12-11-2024	19-11-2024	26-11-2024	24-12-2024		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-05	Supply of Document Scanner/Flatbed Scanner for Head Office, Bangladesh Krishi Bank.	Unit		OTM/LTM/RFQ (NCT)	HOPE	Own fund		Planned Dates		01-01-2025	29-01-2025	12-02-2025	19-02-2025	26-02-2025	26-03-2025		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									

BANGLADESH KRISHI BANK

Head Office, Dhaka.

ICT Operation Department

Annual Procurement Plan 2024-2025

Capital/ Development Budget

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
GR-06	Supply of Laser Printer for Head Office, Bangladesh Krishi Bank.	Unit		OTM/LTM/RFQ (NCT)	HOPE	Own fund		Planned Dates		01-07-2024	29-07-2024	12-08-2024	19-08-2024	26-08-2024	23-09-2024		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-07	Supply of Licensed Antivirus Software for Bangladesh Krishi Bank.	Unit		OTM/LTM/RFQ (NCT)	HOPE	Own fund		Planned Dates		01-04-2025	29-04-2025	13-05-2025	20-05-2025	27-05-2025	24-05-2025		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-08	Supply Of Laptop for Different Departments of Head Office, Bangladesh Krishi Bank	Unit		OTM/LTM/RFQ (NCT)	HOPE	Own fund		Planned Dates		01-01-2025	29-01-2025	12-02-2025	19-02-2025	26-02-2025	26-03-2025		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-09	Supply of Inkjet Printer for Head Office, Bangladesh Krishi Bank.	Unit		OTM/LTM/RFQ (NCT)	HOPE	Own fund		Planned Dates		01-04-2025	29-04-2025	13-05-2025	20-05-2025	27-05-2025	24-05-2025		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									

J

(Signature)

Zaid

(Signature)

BANGLADESH KRISHI BANK

Head Office, Dhaka.

ICT Operation Department

Annual Procurement Plan 2024-2025

Revenue Budget

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (lakhTk.)	Time Code for Process	N/A for Goods	Invitation of tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Supply of Licensed Antivirus Software for Bangladesh Krishi Bank.	Unit		OTM/LTM/RFQ (NCT)	HOPE	Own fund		Planned Dates		01-07-2024	29-07-2024	12-08-2024	19-08-2024	26-08-2024	23-09-2024		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-02	Supply of Computer Accessories for Bangladesh Krishi Bank.	Unit		OTM/LTM/RFQ (NCT)	HOPE	Own fund		Planned Dates		01-10-2024	29-10-2024	12-11-2024	19-11-2024	26-11-2024	24-12-2024		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-03	Procurement of CSP Assessment Service for SWIFT, Bangladesh Krishi Bank.	Unit		OTM/LTM/RFQ (NCT)	HOPE	Own fund		Planned Dates		01-10-2024	29-10-2024	12-11-2024	19-11-2024	26-11-2024	24-12-2024		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									
GR-04	Supply of Licensed Video Conferencing Software for Head Office, Bangladesh Krishi Bank.	Unit		OTM/LTM/RFQ (NCT)	HOPE	Own fund		Planned Dates		01-07-2024	29-07-2024	12-08-2024	19-08-2024	26-08-2024	23-09-2024		
								Planned Days		0	28	14	7	7	28	84	
								Actual Dates									

Jubir
29/07/2024
প্রবীর রঞ্জন
উপসহকারী কর্মকর্তা
আইসিটি অপারেশন বিভাগ
বাংলাদেশ কৃষি ব্যাংক
প্রধান কার্যালয়, ঢাকা।

[Signature]
গোষ্ঠী সার্বজনীন উত্ত
সহকারী কর্মকর্তা
আইসিটি অপারেশন বিভাগ
বাংলাদেশ কৃষি ব্যাংক
প্রধান কার্যালয়, ঢাকা।

Zahid
29-07-2024
মোহাম্মদ জাহিদ হাসান
প্রোগ্রামার
আইসিটি অপারেশন বিভাগ
বাংলাদেশ কৃষি ব্যাংক
প্রধান কার্যালয়, ঢাকা।

[Signature]
29/07/2024
মোঃ আবদুল হালিম
সহকারী মহাব্যবস্থাপক

Bangladesh Krishi Bank
ICT Systems Department

Annual Procurement Plan 2023-2024

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Lakh Tk.)	Time Code for Process	N/A for Goods	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GR-01	Supply, Installation & Commissioning of Various Network Equipments for DC & DRS of Bangladesh Krishi Bank.	Lot	As per requirement	OTM (NCT)	HOPE	Own Fund		Planned Dates											
								Planned Days		0	21	30	15	7	28	101	90		
								Actual Dates											
GR-02	Supply, Installation & Commissioning of Various Network Equipments for Online Branches of Bangladesh Krishi Bank.	Lot	As per requirement	OTM (NCT)	HOPE	Own Fund		Planned Dates											
								Planned Days		0	21	30	15	7	28	101	90		
								Actual Dates											
GR-03	Supply, Installation & Commissioning of Various Security Appliances with related accessories for DC of Bangladesh Krishi Bank.	Lot	03	OTM (NCT)	HOPE	Own Fund		Planned Dates											
								Planned Days		0	21	30	15	7	28	101	90		
								Actual Dates											
GR-04	Supply, Installation & Commissioning of Various Security Appliances with related accessories for DRS of Bangladesh Krishi Bank.	Lot	01	OTM (NCT)	HOPE	Own Fund		Planned Dates											
								Planned Days		0	21	30	15	7	28	101	90		
								Actual Dates											
GR-05	Supply, Installation & Commissioning of Different	Lot	05	OTM (NCT)	HOPE	Own Fund		Planned Dates											

Am

Am


Am


Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Lakh Tk.)	Time Code for Process	N/A for Goods	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Servers, Storage & required licences for DC & DRS of Bangladesh Krishi Bank.							Planned Dates		0	21	30	15	7	28	101	90	
								Actual Dates										
GR-06	Supply, Installation & Commissioning of Dedicated broadband Internet & Data Connectivity for different online branches of Bangladesh Krishi Bank.	Lot	04	OTM (NCT) /LTM	HOPE	Own Fund		Planned Dates										
								Planned Dates		0	21	30	15	7	28	101	90	
								Actual Dates										
GR-07	Renewal of Dedicated broadband Internet & Data Connectivity for different online branches & offices of Bangladesh Krishi Bank.	Lot	06	DPM	HOPE	Own Fund		Planned Dates										
								Planned Dates		0	0	0	15	7	28	50	0	
								Actual Dates										
GR-08	Supply, Installation & Commissioning of Dedicated broadband Internet & Data Connectivity for different controlling offices of Bangladesh Krishi Bank.	Lot	02	RFQ/LTM	HOPE	Own Fund		Planned Dates										
								Planned Dates		0	14	21	15	7	28	85	30	
								Actual Dates										
GR-09	Renewal or purchase of Maintenance Service for existing Website, Hardware, infrastructure and accessories at DC & DRS of Bangladesh Krishi Bank.	Lot	05	DPM/OTM (NCT)	HOPE	Own Fund		Planned Dates										
								Planned Dates		0	21	30	15	7	28	101	90	
								Actual Dates										

Sumon *R* *low*

Package Unit	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Lakh Tk.)	Time Code for Process	N/A for Goods	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GR-010	Supply, Installation & Commissioning of Support Center Solution for ICT Division of Bangladesh Krishi Bank.	Lot	01	OTM (NCT)	HOPE	Own Fund		Planned Dates										
								Planned Days		0	21	30	15	7	28	101	90	
								Actual Dates										
GR-011	Installation & Commissioning of Operating System, Application Software & related Licences for Bangladesh Krishi Bank.	Lot	01	LTM/OTM (NCT)	HOPE	Own Fund		Planned Dates										
								Planned Days		0	21	30	15	7	28	101	90	
								Actual Dates										
GR-012	Supply, Installation & Commissioning of CCTV/Access control and other related accessories for Bangladesh Krishi Bank.	Lot	01	LTM/RFQ	HOPE/A A	Own Fund		Planned Dates										
								Planned Days		0	14	21	15	7	28	85	30	
								Actual Dates										
GR-013	Supply, Installation & Commissioning of Fire proof Digital Locker for ICT Division of BKB.	Nos	02	LTM/OTM (NCT)	HOPE	Own Fund		Planned Dates										
								Planned Days		0	21	30	15	7	28	101	90	
								Actual Dates										
GR-014	Procurement of Networking & related Accessories for Meet Me Room Expansion at DC of BKB.	Lot	02	OTM (NCT)/ LTM	HOPE	Own Fund		Planned Dates										
								Planned Days		0	21	30	15	7	28	101	90	
								Actual Dates										


 ফারমিন বিনতে জামান
 প্রধান কর্মকর্তা


 ফারুজ আহমেদ
 সিনিয়র সিস্টেম এনালিস্ট (সমন্বয়)


 কে. এম. ফারুক সারোয়ার
 সিনিয়র সিস্টেম এনালিস্ট
 (বিভাগীয় দায়িত্বে)

Bangladesh Krishi Bank


Head Office, Dhaka.


Employees Welfare & Transport Department.


ANNUAL PROCUREMENT PLAN FOR FY: 2024-2025


Revenue Budget

Package No	Description of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost In Million	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18
SD-1	মোটরগাড়ি ভাড়া (মাইক্রোবাস)	No.	06	OTM (NCT)	HOPE	Own Fund	7	Planned Date								
								Planned Days	0	14	21	7	7	28	21	98
								Actual Dates								
SD-2	বিআরটিসি স্টাফ বাস ভাড়া (৭টি রুট)	No.	07	DPM	HOPE	Own Fund	12	Planned Date								
								Planned Days	0	0	7	14	7	14	365	407
								Actual Dates								
SD-3	স্টাফ বাস ভাড়া (৫টি রুট)	No.	05	OTM (NCT)	HOPE	Own Fund	6.6	Planned Date								
								Planned Days	0	14	21	7	7	28	21	98
								Actual Dates								
GD-1	গাড়ি মেরামত	No.	10	RFQ	AA	Own Fund	1.5	Planned Date								


৬/০৭/২৪
মোঃ রাকাত হোসেন
কর্মকর্তা
কর্মী কল্যাণ ও পরিবহন বিভাগ
বাংলাদেশ কৃষি ব্যাংক
প্রধান কার্যালয়, ঢাকা।


৩০/০৭/২৪
মোঃ আশরাফ আলিম
কর্মকর্তা


৩০/০৭/২০২৪
রাহীম আহমেদ
উপস্থিত মুখ্য কর্মকর্তা
কর্মী কল্যাণ ও পরিবহন বিভাগ
বাংলাদেশ কৃষি ব্যাংক
প্রধান কার্যালয়, ঢাকা।


৩০/০৭/২৪
মোহাম্মদ জামির উদ্দিন
সহকারী মহাশয়বহাল
কর্মী কল্যাণ ও পরিবহন বিভাগ
বাংলাদেশ কৃষি ব্যাংক
প্রধান কার্যালয়, ঢাকা।

Bangladesh Krishi Bank

Head Office, Dhaka.

Employees Welfare & Transport Department.

Capital Budget

ANNUAL PROCUREMENT PLAN FOR FY: 2024-2025

Package No	Description of Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost In Million	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18
GD-1	গাড়ি ক্রয়(নতুন)	No.	13	DPM	HOPE	Own Fund	120	Planned Date								
								Planned Days	0	0	7	14	7	14	365	407
								Actual Dates								

Asif
৩০/০৭/২৪

মোঃ আশরাফুল আলম মুখা
উর্ধ্বতন মুখা কর্মকর্তা

মোঃ জসিম উদ্দিন
৩০/০৭/২৪
মোঃ জসিম উদ্দিন
সহকারী মহাব্যবস্থাপক
কর্মী কল্যাণ ও পরিবহন বিভাগ
বাংলাদেশ কৃষি ব্যাংক
প্রধান কার্যালয়, ঢাকা।